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MARLIN-ROCKWELL DIVISION

April 14, 1977

Mr. Stanley J. Pac, Commissioner

State of Cennecticut

Department of Environmental
Protection

State Office Building :

Hartford, Comnecticut 06115

Re: Marlin-Rockwell Division of TRW Inc.
Abatement Order 2082

Dear Mr. Pac:

In accordance with Section 25-540 of Chapter 474a of the Conmnecticut
Ceneral Statutes, As Amended, and the regulations relating to such statutes,
I am submitting on behalf of the Marlin-~Rockwell Division of TRW Inc. : -,
("MRC"), in letter form, an edministrative snswer to Abatement Order No.
2082 (the "Abatement Order") and I am requesting a hearing or informal con-
ference with the State of Connecticut Department of Environmental Protection
{("DEP") tq _clarify the terms and conditions of the Abatement Order in light
of additional information relevant to this matter.

As you are probably already aware, MRC and the DEP have been working
very closely to avoid a pollution problem arising from the lagoon on MRC's
property in Plainville, Connecticut. In: that regard, MRC has invested con-.
giderable time and energy investigating this matter and has contracted with
Deleuw, Cather & Company (''DCO"), a major engineering organization, to obtain
assistance in devising a plan to treat and dispose of such waste materials,
MRC elso has had a continuing dialogue with Mr. James Grier, Sanitary Engineer,
Water Compliance Unit, who has been quite helpful in assisting MRC in solving
.the problem. :

On January 31, 1977, MRC presented Mr. Grier with an interim report (the
Y"i{nterim report") (see Attachment 1) which outlined a tentative solution to
the waste disposal problem. However, the interim report covered only one
 tentative solutiocn to the problem, f.e. the combustion of the waste materials
contained in the lagoen., After having had an opportunity to review the interim
report, Mr. Grier, in a February 18, 1977 letter to Mr. Sebastian (see Attach-
ment 2), Chief Mechanical Engineer of DCO, expressed some concerns regarding the
particular method outlined in the interim report. Mr. Grier suggested that
alternative methode of treatment and disposal be developed cmcurreﬁﬁ? bnotreg 0
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event testing results prove combustion unacceptable, Mr. Grier further under-
scored this concern at & meeting on February 24, 1977, with MRC personnel end
DCO representatives, Mr. Sebastian and Mr. Robert Prochaska. Based upon these °
conceruns and MRC's desire to devise the best possible method to golve the
problem, MRC instructed DCO to broaden the scope of its report and to explore
other possible alternatives while at the same time to continue its efforts to
implement the plan proposed in the interim report.

The thrust of thic answer pertains to MRC's concerns regarding the time-
tables established in the Abatement Order, in particular, item a which states
that “on or before April 30, 1977, /MRC must/ submit for the review and approval
of the Commissioner of Environmental Protection & final engineering report on
the method of treatment and disposal proposed." These concerns are of pressing
importance to MRC because during the February 24, 1977, meeting, DCO commented
that {t would be very difficult to prepare a final report by April 30, 1977, be-
cause the lagoon was at that time still frozen and considerable laboratory work
will be required to establish a final recommendation. MRC has been informed by
DCO that a firal report (the "final report") outlining all of the possible
slternatives would not be available untfl May 31, 1977, one month gfter the
initisl April 30, 1977, deadline of the Abatement Order. Both MRC and DCO are
concerned about MRC's apparent inability to meet the initial April 30, 1977, dead-
line as well as MRC's inability to forecast its capability to meet other deadlines
enumerated. in the Abatement Order due to the fact that MRC has mot had an oppor-
tunity to evaluate the resulte of the final report. As evidenced by & statement
in Mr., Grier's letter to Mr, Sebastian, the Abatement Order was issued with an
implementation schedule consistent with the dates suggested in the interim veport,
As a result, MRC feels that it is advisable at this time to seek clarification of
the Abatement Order by requesting an alternative timetable that will be consistent
with the results of the final report.

Although MRC understands and fully appreciates the DEP's desire to give it
flexibility as stated in the Abatement Order to the effect that "Marlin-Rockwell
Divigion of TRW Inc. is further ordered to accomplish the above-deseribed progran,
except as may be revised by the recommendations of a detailed engineering study

and apreed to by the Commission of Environmental Protection,' MRC will mot have

" a "detailed engineering study" to rely oan for requesting revisions of the Abatement

Order until one month beyond the initial April 30, 1977, deadline.

HRC ig not attempting to drag its feet as evidenced by efforts to {mplement
the proposal formulated in the interim report. However, MRC is concerned about
potential sanctions that could be levied against it for failing to meet the April 30,
1977, deadline and about its inability at this time to submit a revised engineering
study to substantiate its request for revisions of the Abatement Order.

As a consequence of all of the factors enumerated above, I am requesting a
hearing on this matter or, in the alternative, if this matter can be successfully
handled on an informal basis, I am requesting an informal meeting with appropriate
DEF personnel to discuss revising the Abatement Order along guidelines to be estab-
lighed i{n accordance with the final report.
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Hopefully, the results of any meeting MRC might have with DEP personnel
will allay MRC's concerns regarding its position with the DEP and will assure
.the DEP of MRC's intentions to successfully complete the ptoject as soon as
possible. .
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Attach,

Grier
Kremlick
Prochaska

Vefy truly yours,

Rl Qe

Ronald Putnam

. Manufacturing Eﬁgineering

Manager
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